
sz 
de max/mis, Inc. 

Via Electronic Mail 

December 15, 2016 

Mr. Tim Maley 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

450 Montbrook lane 
Knoxvllle, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
November 2016 Monthly Progress Report #031 

Dear Mr. Maley: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the November 2016 monthly 
progress report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691-5052. 

Sincerely, 
de maximis, inc. 

!/:d!~ 
Project Coordinator {/ 

BLU/MHS/ 
Enclosure 
cc: (via e-mail) 

Leslie Blake, EPA 
Nick Cooper, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #031 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: November 2016 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• Following consultation with the United States Environmental Protection Agency 
(EPA) and the Indiana Department of Environmental Management (IDEM), the 
Gary Development Landfill Site PRP Group (Respondents) pursued the 
relocation of groundwater monitoring well MW04S onto AMG Resources (AMG) 
property. However, execution of an access agreement for the installation of a 
well on AMG property was not achieved. Therefore, discussions resumed with 
the Canadian National Railroad (Railroad) regarding access to install off-Site 
monitoring well MW04S at the originally proposed location. Ingress and egress 
to the well location will be attempted directly from the Site; however, based on 
field conditions at the time, access from AMG specifically for ingress/egress may 
ultimately become necessary for safety. 

• With a letter dated November 8, 2016, the Respondents proposed that four (4) of 
five (5) additional soil gas monitoring probes be relocated from the initial RI/FS 
Work Plan prescribed locations, based on field conditions. The additional soil 
gas probes are required based on an evaluation of the initial air investigation 
activities in accordance with Section 3.5.5.4 of the RI/FS Work Plan. In follow-up 
correspondence, EPA approved the rationale for soil gas probe relocation and, 
also provided alternatives to locations that were proposed by the Respondents. 
Consistent with EPA's correspondence, and email notification from the 
Respondents, the additional soil gas probes were successfully installed on 
November 30, 2016. 

• A water level staff gauge was installed in the on-site northern pond, and two 
Grand Calumet River level measuring points were established on an un-used 
bridge (open to pedestrians) near Cline Avenue. 

• Consistent with discussions between EPA and the Respondents, slug testing 
was performed on November 30, 2016 through December 1, 2016, at seven (7) 
groundwater monitoring wells (MW01S, MW02D, MW06S, MW06M, MW06D, 
MW07M, MW09S). 
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• With email correspondence dated November 28, 2016, the Respondents notified 
EPA that RW Collins had been selected to perform the waste delineation 
activities. RW Collins was previously utilized on the project as part of the fire 
response activities. The waste delineation activities are planned to occur once 
the property survey is performed. This same correspondence, and consistent 
with informal discussions between the Respondents and EPA, documented the 
Respondents proposed locations for the waste delineation test pits. Additionally, 
the correspondence addressed waste delineation methodology for instances 
where a backhoe cannot safely be utilized. 

• In an email dated November 28, 2016, the Respondents notified EPA that the 
Respondents had selected Krause Surveying to perform site boundary and 
monitoring point surveying activities. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• In accordance with conversations between EPA and the Respondents, and an 
email notification dated November 2, 2016, the first quarterly groundwater 
sampling event was performed by the Respondents contractor on November 7 
through 10, 2016. Per agreement with EPA, the event was performed without 
monitoring well MW04S being installed, where off-Site access is required and is 
being negotiated. 

• Pursuant to Section 3.5.3 of the RI/FS Work Plan, the collection of surface water 
and sediment samples from the northern pond was completed during the 
reporting period. 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• Complete access discussions with Railroad, and contingent upon execution of an 
access agreement, re-mobilize the drilling subcontractor and install groundwater 
monitoring well MW-04S. 

• The sampling of newly installed soil gas probes is scheduled to occur on 
December 5 and 6, 2016. 
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• Conduct a round of water level measurements in the monitoring wells, and at the 
staff gauges in northern pond and Grand Calumet River. Measurement activities 
are tentatively scheduled for the week of December 21, 2016. 

• Conduct site survey, including monitoring wells and property boundaries. 

• Pursuant to Section 3.5.5.2 of the RI/FS Work Plan, conduct the waste boundary 
evaluation. 

• The second quarterly groundwater sampling event is tentatively scheduled for 
February 2017. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• Given access issues associated with the planned installation of an off-Site 
monitoring well, EPA requested that the updated project schedule be re
submitted once access to groundwater monitoring well MW04S location is 
secured. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 


